Orig  Baseline Bas ?";e Fvoo | Fvol [ FY02 [ FY03 EYo4 | FY05 [ FY06 EY07 |
Dur Start Finish o3[ 0a] 01102103 04/ 01102103104 01102/ 03l 04 01102 03 04l 01102]03] 04l 01]02] 0304 01 02] 03 4]
1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.A Project Management
+ 1.E.A.A Project Management
‘ ‘ 1,442‘ 22MAY00 19SEP06 . ____________________________|]
1.E.B Site Services
+ 1.E.B.A Site Services Project Mgmt
‘ ‘ 1,442‘ 22MAY00 19SEP06 . ____________________________|
+1.E.B.B Utilities
‘ ‘ 2,339‘ 22MAY00 05DEC06 | |
+ 1.E.B.C Infrastructure
‘ ‘ ‘ 1,439‘ 22MAY00 05DECO6 | |
+ 1.E.B.D Property & Logistics
‘ ‘ 2,355‘ 22MAY00 N O I e —————————,—
+ 1.E.B.E Facilities Maintenance and Services
‘ ‘ 1,222‘ 22MAY00 30SEPO5 . ________________________________________________________|
1.E.C Construction
+1.E.C.A Construction Project Mgmt
‘ ‘ 537‘ 22MAY00 30SEP02 .|
+1.E.C.B Misc. Construction Projects
| | | 45 22wavoo | oaugoo |
1.E.D 400 Area
+ 1.E.D.A 400 Area - Project Management
‘ ‘ ‘ 1,489‘ 22MAY00 05DEC06 | |
+ 1.E.D.B 400 Area - Facilities Management
‘ ‘ 1,105‘ 22MAY00 29MARO5 | |
+ 1.E.D.C 400 Area - Deactivation
‘ ‘ 1,023‘ 020CT00 29MARO5 |
+ 1.E.D.D 400 Area - Decommissioning
‘ ‘ ‘ 890‘ 010CT02 24AUG06 |
1.E.E 800 Area
+ 1.E.E.A 800 Area - Project Management
| | | 1489 22MAYO0 | 0SDECOG
+ 1.E.E.B 800 Area - Facilities Management
‘ ‘ 813‘ 22MAY00 16DECO3 F—
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 2 M
Finish Date 14DECO06
Data Date 22MAY00 CLOSURE PROJECT BASELINE || d CLOSURE KAISER-HILL
Run Date 28JUNOO 14:35
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Orig  Baseline Bas ?";e Fvoo | Fvol [ FY02 [ FY03 EYo4 | FY05 [ FY06 EY07 |
Dur Start Finis o3loafo1]o2]o3fo4lo1l02]03 0401 02]03] 04 01]02[03[ 04 o1]02]03[ 040102/ 03 (04 Q1 102]03]04]
+ 1.E.E.C 800 Area - Deactivation
| | 746 22MAYOD | 28AUGO3
+ 1.E.E.D 800 Area - Decommissioning
‘ ‘ ‘ 952‘ 20JUNO2 11SEPO6 |
1.E.F 100/300/500/900 Area
+ 1.E.F.A 100/300/500/900 Area Project Management
‘ ‘ 1,222‘ 29MAY00 30SEPO5 .|
+ 1.E.F.B 100/300/500/900 Area Landlord
‘ ‘ 1,222‘ 29MAY00 30SEPO5 .|
+ 1.E.F.C 100/300/500/900 Area Stabil./Haz. Remova
‘ ‘ 1,243‘ 29MAY00 10NOVO5 _—
+ 1.E.F.D 100/300/500/900 Area Decommissioning
‘ ‘ 2’334‘ 229MAY00 110CT06 F—_—

Start Date
Finish Date
Data Date
Run Date

01FEB99
14DECO06
22MAY00
28JUNOO 14:35
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